
2008-2009        Vote-by-Mail Transition Milestones

• Feb. 19 Pitney Bowes 
equipment used to sort 
and open returned ballot 
packets

• Mar. 11 Pitney Bowes 
equipment used to sort 
and open returned ballot 
packets

• May 20  Pitney Bowes 
equipment used to 
capture signature images 
on returned mail ballot 
envelopes

• Aug. 19 Eight ballot drop 
boxes piloted for use in 
primary

• Nov. 4 Ten ballot drop 
boxes open for use in 
General Election
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2008 2009 • Feb. 2 Deadline for 
federal certification of new 
tabulation equipment for 
use in May 19 special 
election

• Feb. 2 - Mar. 28 
Acceptance testing, 
process development 
and testing, and state 
certification of tabulation 
equipment

• Feb. 3  King County’s first 
vote-by-mail election

 Ballot drop boxes and three 
regional voting centers 
open; voters able to track 
returned mail ballot on the 
internet

• Mar. 28 Last day to file 
resolutions for May 
special election, deadline 
for decision on use of 
tabulation equipment in 
May election

• May 19 Special election
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